REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS
OF SAN BERNARDINO COUNTY, CALIFORNIA 40
AND RECORD OF ACTION

March 30, 2004

FROM: RAYMOND B. WINGERD, Interim Chief Probation Officer
Probation Department

G. DANIEL OJEDA, Director
Architecture & Engineering Department

SUBJECT: WEST VALLEY JUVENILE HALL & YOUTH ASSESSMENT FACILITY,
PHASE Il - CONSTRUCTION GRANT CONTRACT #016-99

RECOMMENDATION: Approve Amendment No. 1 to Construction Grant Contract with the State
of California, Board of Corrections, for the West Valley Juvenile Hall & Youth Assessment Facility,
Phase Il, to extend term from October 28, 2003 to December 28, 2003.

BACKGROUND INFORMATION: On April 2, 2002 the Board of Supervisors approved a grant
contract with the State of California, Board of Corrections (BOC), in the amount of $7,041,660, to
fund a portion of the construction costs for the West Valley Juvenile Hall & Youth Assessment
Facility, Phase IlI, in Rancho Cucamonga. The project consisted of 182 beds, including two (2) 80-
bed housing units, an intake and booking area, administration building, meal preparation area,
classrooms, and warehouse. The facility has been occupied since January 21, 2003.

The proposed Amendment No. 1 extends the original construction completion date for two (2)
months, from October 28, 2003 to December 28, 2003, in order to accommodate National
Environmental Protection Act (NEPA) requirements by the U.S. Department of Justice. The BOC
had approved the extension at its November 16, 2000 meeting in order to provide the County with
the additional time necessary to respond to the NEPA requirements; however, the BOC did not
notify the County of this approved extension until earlier this year. Approval of this amendment by
the Board of Supervisors is one of the final steps required by the BOC for release of the 20%
funding currently being retained by contract.

REVIEW AND APPROVAL BY OTHERS: This item has been coordinated with Architecture &
Engineering Department (Eli Montoya, Department Contract Compliance Designee, 387-8904) on
March 22, 2004; approved as to legal form by County Counsel (Jean-Rene Basle, Deputy County
Counsel, 387-5477) on March 22, 2004; and reviewed by the County Administrative Office (Laurie
Rozko, 387-8997 and Lynn Chacon, 387-5426, Administrative Analysts) on March 22, 2004.
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FINANCIAL IMPACT: The following table summarizes the project budget status.

BUDGET PROJECT EXPENDED CONTRACTUA BALANCE
YEAR BUDGET L REMAINING
COMMITMENT
S

98/99 $9,200,000 $56,551
99/2000 3,900,000 1,520,326
00/01 8,573,919 3,662,864
01/02 (895,000) 9,377,772
02/03 (1,056,510) 2,574,007
03/04 (2,504,586) 23,219
TOTAL $17,217,823 $17,214,739 $0 $3,084

This project was funded through Probation Improvement Financing Certificates of Participation in
the amount of $9,200,000; $7,041,660 of a Local Detention Facility Construction Grant - from the
BOC; $3,900,000 from the general fund; $1,246, 486 from the Justice Facilities Reserve Fund; and
$348,209 in interest accrued from the Certificates of Participation, bringing the total budget to
$21,673,919.

In addition, as a result of Board of Supervisors’ actions on October 16, 2001, July 23, 2002 and
June 24, 2003, the budget was ultimately amended to $17,217,823 to reflect transfers of $895,000;
$706,510 to the Probation Department Regional Youth Educational Facility and Kuiper Youth Center
Program Relocation Project; $350,000 to the District Attorney’s Office Trailer Relocation Project;
and $2,504,586 of unspent funds returned to the General Fund.

There is no cost related to this board action. Amendment No.1 primarily extends the initial term of
the grant contract an additional two months from October 28, 2003 to December 28, 2003.

COST REDUCTION REVIEW: The County Administrative Office has reviewed this agenda item,
concurs with the Departments’ proposal, and recommends this action based on the necessity to
approve Amendment No. 1 in order to complete the final step necessary for release of the
remaining construction grant funds. There is no impact on local cost.

SUPERVISORIAL DISTRICT(S): Second.

PRESENTER: George Post, Acting Deputy Chief Probation Officer, 387-5854
G. Daniel Ojeda, Director, A&E, 387-5025



